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JOB 16441-2R DAILY REPORT i D.O.. 2001-02-039
BAYONNE BARREL & DRUM REPORT # 79

0.8.C, JOE COSENTINQ / CHARLIE FITZSIMMONS DATE: 01/12/95

R.M. M.R.ELLIS

DESCRIP \ DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Overcast / Snow Flurries TEMPERATURE: 20's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information. '

* By the days end the crew has completed the shredding of 673 drums while the de-heading crew
has de-headed 352 drum heads.

UBCONTRACT RVICES P MED:
* John Duffy Fuel Service, deliver fuel today.
* A A Matulay on site today to fix two flat tires incurred in the last two days.

EXCEPTIONS / UNUSUAL CONDITIONS:

* A review of the drum de-heading operation is performed, it appears that the task of pulling liners
can be made bit easier if certain tools where purchased. Simple tools such as hay baling hooks
and or other similar hand tools would certainly make this job easier. Inquiries are made and
vendors are called to try and provide such tools. Due to timely need of these tools the fabrication
shop ( OHM ) was able to make these tools up for the job inside of an hour.

CHAN N 10D OR SCOPE, SPECIFIC DIRECTI ECEIV. ROM .C.:
DOCUMENTS SUBMITTED:

COMMENTS:
* Don Webster ( RT ) is demobilized from the site at the days end, Lou DeClerico ( RT ) will be on
site tomorrow to replace Don.
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